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Deliverable Status:

Deliverable Status
Completion
Date

Project Plan Completed 8/15/02
Gap Analysis Completed 8/16/02
Tool Selection Completed 8/30/02
UI Prototype Completed 11/15/02
System Design: Completed 12/13/02
System Architecture Design Analysis: Completed 12/13/02
Updated Logical Design Completed 1/15/03
System Design and Architecture – Part II Completed 4/8/03

XML Specification (Beta) Completed 2/26/03
Updated User Interface Completed 2/28/03
Updated Object Model and Data Model Completed 3/14/03
Updated Sequence Diagrams Completed 4/8/03
NMVTIS Design Completed 4/8/03
XML Specification (Final) Completed 6/25/03

Low Level Design Completed 6/30/03
Completion of System Design and Low Level
Design

Completed 7/18/03

Physical Design and Unit Testing In Process 5/7/04*
System Testing In Process 6/25/04*
Training (Train the Trainer) Not Yet Started 7/30/04
User Acceptance Testing Not Yet Started 8/13/04*
Data Conversion Not Yet Started 9/6/04*
Full Production Cutover Not Yet Started 9/7/04*
Complete 1st Warranty Phase Not Yet Started 10/5/04*
Complete 2nd Warranty Phase Not Yet Started 11/2/04*
Complete 3rd Warranty Phase Not Yet Started 11/30/04*
Complete 4th Warranty Phase Not Yet Started 12/28/04*

Note:  *As of the project plan delivered on 4/12/04.
Items in Italics represent paid milestones.


